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U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT EPA Region § Records Ctr.

I. EEADING ] L

Date: April 28, 1997 284428

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,
Wisconsin

From: Rey Rivera, OSC, U.S. EPA, Region 5, Chicago Cgé%;is

To: E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 8: April 22-25, 1997

II. BACKGROUND

Site No: AS551 Delivery Order No: 5001-05-413

CERCLIS No: WID006090286

Response Authority: CERCLA NPL Status: Non-NPL

State Notification: Yes Start Date: March 10, 1997

Status of Action Memorandum: Approved (Signed January 15, 1997)

III. SITE DESCRIPTION

See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

° Suspected asbestos-containing material from the plating room

and courtyard was removed, packaged, and loaded.
° 132 drums were sampled, and non-hazardous containers were

separated from the hazardous containers.

Scrap metal was loaded into a rolloff box.

Two large pieces of metal machinery were scraped of grease,
cleaned with a pressure washer, and removed from site.
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All seven transformers were staged and removed from site.
Sodium/mercury lightbulbs were removed from the building.
One 30 cubic yard rolloff box of non-hazardous waste was
shipped off site.

° Susan Pastor and Leoc Rosales of the U.S.EPA Office of Public
Affairs visited the site and met with OSC Rivera. The
progress of the removal was discussed and the site was
toured. The potential to invite the media to the site was
also discussed.

B. Next Steps

° Perform hazard categorization of the drum samples
° Pump out waste from sump pits and storage tanks

° Remove overhead hazards in plating area
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Arrange transportation and disposal for asbestos wastes
V. COSTS (through 4/25/97)

Extramural Costs:

Total Cleanup Contractor (ERCS) Costs $252,997
START $ 18,428
TOTAL, EXTRAMURAL COSTS $271,425
Intramural Costs:
U.S. EPA $ 14,435
Total, Intramural Costs $ 14,435
TOTAL SITE COST $285,860
Project Ceiling $973,8900
Project Funds Remaining (percentage) 70.6%

The above accounting of expenditures is an estimate based on
figures known to the 0OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
0SC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.



VI. DISPOSITION OF WASTES

Wastestream

Non-haz debris
Scrap metal

Scrap metal
(engine with
fly-wheel)

Scrap metal
(press)

Copper metal

07 haz waste

Transformers

Medium

Solid

Solid

Solid

Solid

Solid

Solid

Solid

Quantity Containment
550 cy Rolloff
160 cy Rolloff

6,000 1b N/A
(estimate)

60,000 1b N/A
(estimate)

2,446 1b Rolloff

45 cy Rolloff
7 N/A
3

Treatment

Landfill

Recycle

Recycle

Recycle

Recycle

Landfill

Recycle

Disposal

Best Disposal
Co., Menomonee
Falls, WI
Miller
Compressing Co.
Milwaukee, WI
Miller
Compressing Co.
Milwaukee, WI
Miller
Compressing Co.
Milwaukee, WI
Miller
Compressing Co.
Milwaukee, WI
City Environ-
mental, Inc.,
Detroit, MI
S.D. Meyers,
Tallmadge, OH
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INCLUDING THIS COVER SHEET THERE ARE Li PAGES BEING TRANSMITTED!

0 <o List on neg(;g@}g

COMPANY:

PHONE: FAX:

DATE: 4/88/4‘7

o Qegj R:iveco USEPA O©Osc

COMMENTS:
POLREP #Y - Please Copy this ’Pax
and  distebite 1t o o‘t‘f\er \Fﬁw\

Paf’tIES ol “eﬂfé ‘QC\X numbeC ) as c({)propr ;‘{Zke.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE KENOSHA, WI 53143

®




AorooRokooor —COMM, - JOURNAL ~  sooooiooonioooioooxk DATE APR-28~1997 wkkokk TIME 14:38 sk P.O1

MODE = MEMORY TRANSMISSION START=APR-28 14:12 END=APR-28 14:38

FILE NO.= 244

STN NO. com ABBR NO. STATION NAME/TEL.NG. PARGES  DURATION
091 oK [01] OSWER 984924 @0:02'Q@9"
ea2 0K [82] USEPR ERB 084-284 B88:81°27"
ea3 OK (@31 PUBLIC AFFRIRS 284-904 BO:@1'27"
oeq 4e1 (84] ORrRC 001004 6O:00' 47"
285 (23 (@351 US COARST GUARD 224024 PD:P1'SE"
0es oK (es1 US FISH 024004 29:91°'54"
27 (04 [0?) WDNR 084004 29:01°'26"
28 0K (e8] KREWSON KENOSHA 8d4-02@4 2@:01°58"
289 oK (@3] AMUNGLAFOR 064-0@4 PB:@2' 31"

~FROST MANUFRCTURING -

HOKKHOKIOIROKKK IOKOKIIIIIIIIOIIOIIIKIOK KR = JISEPR SUPERFUND - somokokx — 414 652 2348 = KkKNKKAKK

°
FROST MANUFACTURING SITE
sm“ Phone (414) 652.2347 Fax (414) 652.2348
TECHNOLOGY CORPORATION

EPA 414.652.3057
ECOLOGY & ENVIRONMENT  414.657.0182

INCLUDING THIS COVER SHEET THERE AREH PAGES BEING TRANSMITTEDI|

" Sep List on  next eua

e
COMPANY: S

PHONE: FAX:

DATE: L‘l/as/g\'?
FROM: (ZGU} Rfverc,\ DSEPA  OscC

COMMENTS:

POLREP w9 - P lease Copy +this ‘Pax
and  distibte  ft to othet  listed
parties ot this  fox fumbec | as appropridte.

IF YOU DO NOT RECEIVE ALL PAGES, PLEASE CALL (414) 652-2347

6523 SOUTH 14TH AVENUE KENOSHA, WI 53143



Rl —IND. XMT JOURNAL- ook DATE APR-28-19397 *okkkk TIME 14:58 sktokoksokkk

DATE/TIME = APR-28-1997 14:54

JOURNAL Neo. = 47

COMM. RESULT = OK

PAGE(S) = PB04,004

DURATION = PB:01'28

FILE No. = 248

MODE = MEMORY TRANSMISSION

DESTINATION = 13128868747

RECEIVED ID = s 312 886 @747

RESOLUTION = FINE

—FROST MANUFACTURING -

SKHOKAKAHORAOROKNK AR KFOKAKKKKROKKKKNOKIOK. —LISEPA SUPERFUND — sotokokk — 414 652 2348 — XKKAAOKNKK



